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SUMMARY OF PROPOSAL:

The Judicial Council requests re-appropriation from the Public Building Construction Fund Sub-
Account (Fund 0668) of $33.182 million in bond funds (previously appropriated in Item 0250-301-0668
(1), Ch. 25, Statutes of 2014 as re-appropriated by Item 0250-493 (1), (1), Ch. 10, Statutes of 2015), for
the Construction phase of the renovation and addition to the existing Willows Branch Main Courthouse
located in the City of Willows. The addition to the existing 15,798 BGSF courthouse will be 26,069
BGSF, for a total of 41,867 BGSF. Re-appropriation is needed due to schedule delays caused by a code
compliance issue identified by the State Fire Marshal (SFM) in the Working Drawings phase. A
building which connects the Willows Branch Main courthouse and the County building in the adjoining
property must be partially or fully demolished in order to meet the code requirement.

This project will provide a modern, secure courthouse with three-courtrooms for the residents of Glenn
County, improving the existing deficient court facility and consolidating the two court facilities in
Willows and Orland to create operational and service efficiencies. The total project cost based upon the
current schedule and updated to the July 2013 California Construction Cost Index is estimated at
$40.953 million, without financing. The cost estimate for the construction phase has been reduced based
upon Judicial Council action and direction. The total cost of the project, including financing, has been
funded by Senate Bill (SB) 1407 (Ch. 311, Statutes of 2008) revenues.
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A. PURPOSE OF THE PROJECT:

The proposed new courthouse will accomplish the following immediately-needed improvements
to the superior court and enhance its ability to serve the public:

= The court will maintain its presence in the current historic courthouse—a symbolic Glenn
County building in the City of Willows and for all of Glenn County—where it has existed
since 1894;

» Renovate and expand the unsafe, overcrowded, and physically and functionally deficient
Willows Branch Main Courthouse, one of California’s few historic courthouses still in
operation;

= Consolidate court operations from three unsafe, overcrowded, and physically deficient
facilities: the Willows Branch Main Courthouse, the Self-Help Center in the City of Willows,
and the Orland Branch in the City of Orland; and

= Create an updated and expanded, secure, full-service courthouse—to benefit all Glenn
County residents—to handle all case types and provide basic services not currently provided
to county residents due to space restrictions.

A.l1. Facilities Replaced by this Project.

Three facilities are affected by this project, and will be vacated once the new court
facility is complete. The existing facilities are listed in Table 1.

TABLE 1
Existing Facilities Replaced by This Project
Number of
Existing
Facility Location Courtrooms Matters Heard
Willows Branch Main Courthouse. 526 Sycamore Street 1 All Matters
Willows, CA
Orland Branch......ccccoevieivnnnnnenn. 821 East South Street 1 Misdemeanor & felony
Orland, CA matters, traffic and limited civil
Leased Self-Help Center ................ 119 North Butte Street 0 N/A
Willows, CA
Total Existing Courtrooins and Departments ................ 2

NARRATIVE, PAGE 2 OF 9
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A.2. Judicial Positions.

Current and projected Judicial Position Equivalents (JPEs).! determines the
number of courtrooms needed for this project. The table below provides
information used to determine the need for this project, which includes three
existing JPEs. As shown, this project does not include any new judgeships in
either Assembly Bill (AB) 159 (Ch. 722, Statutes of 2007)—which are authorized
but unfunded—or the last group of 50 unauthorized and unfunded judgeships.

TABLE 2
Current JPEs (Including Proposed New Judgeships)

Proposed Next
Location Current JPEs AB 159 50
Willows Courthouse 1.7 0 0
Orland Courthouse 1.0 0 0

Basis for Project 2.7

A.3. Funding Background.

In FY 2009-10, the State Public Works Board (SPWB) authorized funding for
the Acquisition and Preliminary Plans phases in the amount of $3.714 million
pursuant to Chapter 10, Statutes of 2009 (SB 12, 2X). After incorporating
reductions to the project requested by the Court Facilities Advisory Committee
Courthouse Cost Reduction Subcommittee (CCRS), funding of $2.600 million
was appropriated for the Working Drawings phase in the FY 201314 Budget
Act. Funding in the amount of $34.793 million, $33.182 million in bond funds
and $1.611 million in cash, was appropriated in the FY 2014—-15 Budget Act for
the construction phase. Due to delays in the schedule, the funding for
Construction Phase reverted on July 1, 2015. Funding in the amount of $34.793
million, $33.182 million in bond funds and $1.611 million in cash was re-
appropriated in the FY 2015-16 Budget Act for the construction phase.
Unfortunately, additional delays caused by a code compliance issue identified by
the SFM prevented the project from completing the Working Drawings phase, and
the bond portion of the construction funds reverted on July 1, 2016.

! JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and
referees.
NARRATIVE, PAGE 3 OF 9
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A.4. Continuation Phase Proposal.

This proposal requests a re-appropriation of $33.182 million in bond funds from
the Public Building Construction Fund Sub-Account (Fund 0668), for the
Construction phase of the project.

The project, initially approved by the State Public Works Board (SPWB) on
March 15, 2010, is currently in the Working Drawings phase. Site Acquisition for
the expansion parcel was approved by SPWB on February 11, 2011. SPWB
approval for transfer of title of the historic courthouse occurred on February 11,
2011; the Transfer of Title was recorded on July 27, 2011. Site Acquisition for the
parking site was completed in December 2011, and Preliminary Plans began in
February 2012.

The Working Drawings phase began in May 2014, but has been significantly
delayed. The project was initially anticipating SFM approval by April 2015, but
an unanticipated number of back and forth comments and back-checks with SFM,
delayed the project approval. In December 2015 SFM raised a new concern about
the project where the County building in the adjoining property is partially
touching the courthouse via a single story connector building. SFM has ruled
that this connector building, which belongs to the County, will need to be partially
or fully demolished in order to meet the code requirement. The Judicial Council
is currently seeking the County’s approval for partial or full demolition of the
connector building. Once the County approves, the Judicial Council will request
a scope change for this work.

Construction is estimated to begin in November 2016.

A.5. Construction Cost Reduction Subcommittee.

This project has completed several reviews by the CCRS: a pre-design review in
December 2012, a schematic design review in December 2013, a design
development review in February 2014, and a final design review in May 2014.
The CCRS directed the project team to make changes to some program elements
of the building. These changes—a reduction to the BGSF of the building addition
and a reduction to the estimated construction budget—were reflected in the FY
2013-14 COBCP.

A.6. Summary of Budget Adjustments:

The table below provides an overview of all project cost estimate adjustments
included in this proposal.

NARRATIVE, PAGE 4 OF 9
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Phase ($ in thousands)  Current Estimate Revised Estimate Net Change
Acquisition $ 1,539 $ 1,539 $ 0
Preliminary Plans $ 2,021 $ 2,021 $ 0
Working Drawings $ 2,600 $ 2,600 $ 0
Construction $ 34,793 $ 34,793 $ 0
Total Budget $ 40953 $ 40,953 $ 0

B. RELATIONSHIP TO THE STRATEGIC PLAN:

The Judicial Council, as the policymaking body for the judicial branch, has the following
responsibilities and authorities with regard to court facilities, in addition to any other
responsibilities or authorities established by law:

= Exercise full responsibility, jurisdiction, control, and authority as an owner would
have over trial court facilities whose title is held by the state, including, but not
limited to, the acquisition and development of facilities;

s Exercise the full range of policymaking authority over trial court facilities,
including, but not limited to, planning, construction, acquisition, and operation, to
the extent not expressly otherwise limited by law;

= Establish policies, procedures, and guidelines for ensuring that the courts have
adequate and sufficient facilities, including, but not limited to, facilities planning,
acquisition, construction, design, operation, and maintenance;

= Allocate appropriated funds for court facilities maintenance and construction;
= Prepare funding requests for court facility construction, repair, and maintenance;

» Implement the design, bid, award, and construction of all court construction
projects, except as delegated to others; and

» Provide for capital outlay projects that may be built with funds appropriated or
otherwise available for these purposes according to an approved five-year and
master plan for each court.

The provision of this capital outlay request is directly related to the Judicial Council’s
strategic plan Goal VI: “Branch-wide Infrastructure for Service Excellence.” By
providing the trial courts with the facilities required to carry out the Judiciary’s
constitutional functions, the proposed project immediately addresses this goal, but it
would further all of the Council’s goals. The proposed project supports the Judicial

NARRATIVE, PAGE 5 OF 9
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Council’s commitment to Goal I: “Access, Fairness, and Diversity” and Goal 1V:
“Enhancing the Quality of Service and Justice” provided to the public.

C. ALTERNATIVES:

C.1. Approve the construction of the renovations and addition to the Willows
Courthouse.

Advantages:

= This option provides an updated, modern, and secure courthouse
consolidating operations from the Willows Courthouse, Orland
Courthouse, and leased space.

= This option enhances the court’s ability to serve the public, centralize
court services, and enhance court services.

» This project is ranked in the Critical Need priority group in the Trial Court
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and
consequently is one of the highest priority trial court capital-outlay
projects for the judicial branch.

C.2. Defer this project.

Advantages:
» This alternative has no advantages.
Disadvantages:

= This is an urgently needed project; delay will not allow the court to
consolidate three existing facilities that do not provide proper security, are
overcrowded, and in deteriorating physical condition.

» There is an increased likelihood that the total project cost will be higher
when the project is undertaken in the future due to escalation in an
increasingly active construction market.

D. RECOMMENDED SOLUTION:
1. Which alternative and why?

The recommended option is Alternative 1, Approve the construction of the
renovation and addition to the Willows Courthouse. This option provides the best
solution for meeting the court facility needs for the County of Glenn.

NARRATIVE, PAGE 6 OF 9
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2. Detail scope description.

(DF-151 Rev 04/11)

The proposed project includes the renovation and expansion of the existing
Willows Branch Main Courthouse. The scope of the renovation and expansion
includes seismically upgrading the existing building, upgrading the existing
building electrical, mechanical and plumbing systems, removing three small one
story additions, and adding a new addition at the back of the courthouse.

The new addition will have two stories. The renovation and expansion concept
was developed consistent with the Secretary of Interiors Standards for the
Treatment of Historic Properties. Following these guidelines, the new addition
will be located at the back, being the least public face of the historic courthouse.

Basis for cost information.

Estimated total project costs are based on the updated space program and updated
cost estimate.

Factors/benefits for recommended solution other than the least expensive
alternative.

The recommended option, Alternative 1, provides the best solution for meeting
the court facility needs for Glenn County by:

= Renovating and expanding the unsafe and physically deficient space in
the Willows Courthouse;

= Replacing the physically deficient court space at the Orland Courthouse
and the Willows leased space; and

* Creating a modern, secure courthouse—to benefit all Glenn County
residents—for the provisions of basic services heretofore not provided to
county residents due to space restrictions.

Complete description of impact on support budget.

Impact on the trial court and the Judicial Council’s support budgets for FY 2016—
2017 will not be material. It is anticipated that this project will impact the Judicial
Council and the trial court support budgets in fiscal years beyond the current year
as certain one-time costs, lease or financing payments, and ongoing costs are
incurred. In the long term, a renovated facility will be more efficient to operate
due to improved systems and use of space. This will result in lower operating
costs if reviewed incrementally. Any operational cost savings that result from the
renovated facility will be redirected to offset the ongoing facility operational costs
of the renovated courthouse.

NARRATIVE, PAGE 7 OF 9
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The county facility payments established pursuant to Government Code Section
70353 with the transfer of each county facility replaced by this project will be
used to offset ongoing operations and maintenance costs of the renovated facility.

6. Identify and explain any project risks.

Any construction project carries risk of increased scope due to discovery of
unknown subsurface site conditions throughout the design and construction
process that can alter the projected construction cost. These risks can be mitigated
or minimized by concurrently developing a prioritized itemization of project
features that can be reduced in scope, alternatively approached, or eliminated
without affecting the building functionality. The list should be updated at the
completion of each stage of the design process in connection with the preparation
and review of the updated estimates. Some risk is inherent with transfer of real
property from one entity to another, regarding schedule and ancillary
appropriation timing for funds. Risk is always inherent in the construction and
ownership of real property and improvements. Standard risk management
procedures are used to control and/or delegate these risks.

7. List requested interdepartmental coordination and/or special project approval
(including mandatory reviews and approvals, e.g. technology proposals).

Inter-agency cooperation will be required among state, county, and local
jurisdictional authorities for successful completion of this new courthouse. The
project will be reviewed and approved by the State Public Works Board at the site
selection phase, the site acquisition phase, and the preliminary plans phase. The
working drawings will be reviewed by the State Fire Marshal for fire/life/safety,
the Board of State and Community Corrections for compliance with corrections
standards, and Division of State Architect for accessibility.

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1:

1. Does the recommended solution (project) promote infill development by
rehabilitating existing infrastructure and how? Explain.

The recommended solution includes the rehabilitation of existing infrastructure by
renovating the exiting historic Willows Courthouse.

NARRATIVE, PAGE 8 OF 9
(DF-151 Rev 04/11)



STATE OF CALIFORNIA DEPARTMENT OF FINANCE
CAPITAL OUTLAY 215 L Streft CA 95814
BUDGET CHANGE PROPOSAL (COBCP) acramento, C

COVER PAGE  (REV 04/11) IMS Mail Code: A15

BUDGET YEAR 2016-2017

ORG CODE: 0250 COBCP NO:_ 16-91-02 PRIORITY: 02 PROJECT ID:__ 0000078

2. Does the project improve the protection of environmental and agricultural
resources by protecting and preserving the state’s most valuable natural
resources? Explain.

The branch is committed to selecting sites with no or minimal impact to these
resources by utilizing previously developed land with existing infrastructure. This
project went through a thorough and responsible CEQA process.

3. Does the project encourage efficient development patterns by ensuring that
infrastructure associated with development, other than infill, support efficient use
of land and is appropriately planned for growth? Explain

This project is a renovation and addition of an existing courthouse.

NARRATIVE, PAGE 9 OF 9
(DF-151 Rev 04/11)



JUDICIAL COUNCIL
QOF CALIFORNIA
QPERATIONS AND PROGRAMS DIVISION

COAPTEAL ROYR N

Project Cost Summary

2 Glenn - Renovation & Addition to Willows CH New Capital Outlay

3 Date Estimated: 3/10/2016

4 Prepared by: M. Sun

5 Location: Glenn

6 Project ID: 0000078 CCCl (Cost Estimate Basis): 5264 Sep-09
7 Site - Building ID: 11-Al CCCI (Basis for Adjustment): 5804 Jul-13
8 JCC Project Manager: D. Padam Construction Start; 11/25/2016

9 JCC Planner: P. Menard Construction End: 11/30/2018

10 Project Description:

New expansion and renovation building to be occupied by the Superior Court of California, County of Glenn. The proposed project will be
located on the existing historical courthouse site in Willows. The expanded courthouse is estimated to be 41,867 building gross square feet

11 (BGSF) in area with 3 courtrooms. Parking for the facility will be in a separate parking lot having 50 stalls. Secure parking spaces for judicial
officers will be provided in a fenced surface lot adjacent to the building addition. CMAR is the project delivery method expected for this

project.
17
IE] Cost Estimate Unit Cost Quantity

14

Cost Remarks

15| Construction Costs

16

17)Off Site Improvements 1LS $67,103
18

19]Site Development

20 Utility Relocation - Pre-Construction’ 1LS $1,610,450
21 Site Preparation’ $0.00 /sf 0sf $0
22 Site Improvements Includes Parking' $10.17 /sf 36,982 sf $376,031
23 Surface Loading Area, Vehicle Sally Port' $84 .83 /sf 4,198 sf $356,112
24 Below Grade Loading/Service Area N/A

25 Site Utilities (Mechanical and Electrical)' $0.00 /sf 0 sf $0
26 Site Security' N/A

27 Other Site Construction N/A

28|Parking

29 Surface Parking N/A Isf sf

30 Secure Surface Parking N/A

31|Building Construction

32 New Superstructure and Shell $188.96 /sf 26,069 sf $4,925,998
33 New Interiors $85.90 /sf 26,069 sf $2,239,327
34 New Equipment and Vertical Transportation $70.84 /sf 26,069 sf $1,846,728
35 New Mechanical and Electrical $169.11 /sf 26,069 sf $4,408,529
36 Site Preparation and Demolition $5.67 /sf 26,069 st $147 811
37|Building Renovation

38 Existing Building Construction $360.11 /sf 15,798 sf $5,689,018
39 Insurance Savings/Unallocated Reduction” -$137,622
40 Construction Cost Subtotal} $21,529,485
4

42lMiscellaneous Construction Costs

43 Fumiture, Fixtures & Equipment” $43.00 /sf 41,867 sf $1.800,281
44 Data, Communications & Security’ $17.00 /sf 41 867 sf $711,739]
45

46 Miscellaneous Construction Cost Subtotal $2,512,020
47|

48 Estimated Total Current Construction Costs! $24,041,505
49

50} Adjust CCClL from 5264 to 5804 $2,466,264
51{Market Conditions 30 months @ 0.00% $0
52| Escalation to Start of Construction 22 months @ 0.42% $2,449.318
53|Escalation to Midpoint 8 months @ 042% $972,958
84]|Contingency (Including Escalations) 7.00% $2,095,103
55|Redirect Insurance Budget to "Other Project Costs" -$639,755
56 Estimated Total Construction Cost $31,385,393
57

58 Footnotes:

5% 1) Utitity Relocation - Pre-Construction - includes budget for Site Preparation and Site Utilities, and a portion of the budget for Site Improvements and Surface Loading Area
60 2) Adjustment includes reduction for Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of current
61 Construction Cost Budget, Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of current
62 Construction Cost Budget, and includes adjustment per Dec. 2012 CCRS approved construction hard costs budget of $22,260,906
63 3) Per Dec. 2012 CCRS direction, reduce construction phase budget by an additional $500,000. Due to square footage adjustment the budget for FFE
64 was reduced by $127,237 (incorporates $65,000 FFE reduction directed by CCRS) and the budget for Data/Comm/Security was reduced by $50.303
4) Insurance budget, estimated at 2.25 percent for Owner Controlled Insurance Program "OCIP” moved to "Other Project Costs”, estimated cost based upon 95% of the sum of
5 Construction Cost Subtotal, FF&E, Data. Comm & Security, CCCI, and escalation
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Summary of Costs by Phase

New Capital Qutlay

Project ID: 0000078
Site - Building ID: 11-Al

3
4
5 Location: Glenn
6
7
8

JCC Project Manager: D. Padam

Study

(S)

Date Estimated

Prepared by

CCCI (Cost Estimate Basis)
CCClI (Basis for Adjustment)
Construction Start
Construction End

Acquisition

()

Preliminary
Plans
(P)

Working
Drawings
(W)

: 3/10/2016
: M. Sun

1 5264

1 5804

1 1172572016
- 11/30/2018

Construction

(C)

Sep-09
Jul-13

Totals

13| Construction Costs

14 Construction Costs (see prior page for detail) $24,042 $24 042
15, Adjust CCCt $2.466 $2,466
16 Market Conditions $0 $0
17 Escalation to Start of Construction $2,449 $2.449
18 Escalation to Midpoint $973 $73
19 Contingency $2,095 $2,095
20 Redirect Insurance Budget to "Other Project Costs"” -$640 -$640
21 Construction Costs Subtotal 30 30 $0 $0 $31,385 $31,385
22| Architectural and Engineering

23 A&E Design Services $499 $1,561 $1,394 $1,394 $4,848
24 Construction Inspection 30 $0
25 Bid Advertising, Printing and Mailing $99 $99
26 A&E Fees Subtotal $0 $499 $1,561 $1,492 $1,394 $4,946
27|Site Acquisition

28 Purchase Price $81 $81
29 Site Acquisition Subtotal $0 $81 $0 30 $0 $81
30{Other Project Costs

31 Special Consultants’ $0 $81 $124 $0 $205
32 Geotechnical Services & Land Surveying $19 $0 $50 $100 3169
33 Program and Project Management' $71 5134 $371 $114 $691
34 Materials Testing Laboratory $0 $124 $124
35 Inspection Services $248 $248
36 Commissioning $4 $74 $74 $153
37 Construction Management $0 $133 $186 $495 3814
38 CEQA/Due Diligence/Mitigation/Documentation/Invest. $210 $66 $10 $0 $286
39 Property / Title / Escrow Appraisals $200 $200
40 Other Site Costs (Equity Buy-Out) $443 $443
44 Legal Services $0 $0
42 Peer Review $22 $62 $84
43 Constructibility/Value Review $0 $0
44 Minimum Code Review $67 $67
45 Moving and Relocation Expenses $7 $0 $7
46 Plan Checking $20 $165 $32 $217
47 Post-Occupancy Evaluation’ $0 $0
48 Utility Connections/Fees/Other| $10 $826 $836
49 Other Project Costs Subtotal 30 $960 $460 $1,108 $2,014 $4,542
50 $0
51 A&E Fees plus Other Project Costs Subtotal $0 $1,539 $2,021 $2,600 $3,408 $9,568
52 $0
53 Total Estimated Project Costs $0 $1,539 $2,021 $2,600 $34,793 $40,953
54

55|Less Funds Transferred -$1,539 -$2.021 -$2,600 -$1.611 -$7.771
56}Less Funds Available not Transferred $0
57}Carryover

58 Balance of Funds Required $0 $0 $0 $33,182 $33,182
59

60 Footnotes:

61 1) Includes budget ($87K) for DIR Charges for Wage and Labor Compliance Inspection fees, estimated at 1/4 of 1% of Total Construction Phase budget.

62 2) OCIP Budget added to "Other Project Costs" ($640K).

63 3) Per December 2012 CCRS direction, reduce construction phase budget by an additional $500,000. Reduce FFE by $65,000 and reduce soft costs

64 by $435,000.
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Capital Qutlay Cost. Funding. and Schedule Sumviary

2

3 Glenn - Renovation & Addition to Willows CH Date Estimated: 3/10/2016
4 Prepared by: M. Sun

5 Location: Glenn Estimate CCCl: 5264

6 Project ID: 0000078 Projected CCCL. 5804

7 Site - Building ID: 11-Al Construction Start: 11/25/2016
8 JCC Project Manager: D. Padam Construction End: 11/30/2018
9

11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation.
12 Subsequent columns reflect all reportable project phases listed in the schedule section
13

14 Requestfed Action: AP w C C Reapprop C Reapprop

15) CCC1 5264 CCCl 5680 CCCl 5804 CCCl 5804 CCClI 5804

16 PWB/DOF Action Date: 12/11/2009 7/1/2013 7/1/2014 7/1/2015 7/1/2016

17| COSTS -Display new totals for each category.

18] Study $ -1$ -13 -|s -18 -
19| Acquisition $ 1693t % 1539 $ 1,539 § 1,539} % 1,539
20|  Preliminary Plans $ 202118 202119 2021 (S 2,021 1% 2,021
21| Working Drawings $ 2688 1}$ 26001 $ 26001 % 2600}% 2,600
22| Total Construction s 39,827 | s 36,772 | $ 34,793 | $ 34,793 | $ 34,793
23| Equipment Phase (Group 2) $ - -3 -1$ -3 -
24| Other $ -8 -13 -3 -13 -
25 Total Project Costs s 46,229 | § 429328 40,953 1 S 40953 | S 40,953
26|

27| Construction Detail - Must tie to total construction costs above.

28] Contract $ 337851 % 30,787 | $ 2929018 29,2901 $ 29,290
291  Contingency $ 236518 2,202 $% 2,005 % 20951$ 2,095
30 A&E Costs $ 13941 % 1394} % 1394 | $ 139418 1,394
31 Group 2 Equipment $ -18 -3 -1s -1s -
32| Agency Retained $ -3 -1s -18 -8 -
33| Other $ 228318 23891 201418 201418 2,014
34 Total Construction $ 39827 | § 36,772 ¢ $ 34,793 | § 34793 | § 34,793
35

Zzéli FUNDING DATA - Include all funding provided. For reversions and augmentations indicate EO number

38| Chapter / Item Must tie 10 Total Project Cost, above

39) Phase Amount Transferred Net Cc

40 10-09-0250-801-3138 A $ 1,693 | $ 1,693 | §

41 10-09-0250-801-3138 A $ (154)] § (154} $ -

421 10-09-0250-801-3138 P s 202118 2,021 | $ -

431 20-13-0250-301-3138 (1) w $ 2,600 | $ 2,600 | $ 0

44]  25-14-0250-301-0668 (1) C $ 33,182 8 $ 33,182

45 25-14-0250-301-3138 (2) C s 1,611 $ 1,611

46| 25-14-250-301-0668 (1) c $ (33,182), $ (33,182)} Approp. Reverted

47 25-14-250-301-3138 (2) c s (1.611) $ (1,61 1) Approp. Reverted

48[ 10-15-250-491 (1), (2) c $ 33,182 $ 33,182

49]  10-15-250-493 (1), (1) C $ 1611 |$ 16111% -

50f  10-15-250-491 (1), (2) c $ (33,182) $ (33,182)| Approp. Reverted

51 TBD-16-250-301-0668 C $ 33,182 $ 33,182

52) Total Funding $ 40953 | § 7,771 | $ 33,182

53

54| SCHEDULE - Include all project dates (MM/DD/YYYY).

55| Study Completion 21512010 2/15/2010 2/15/2010 2/15/2010 2/15/2010
56|  Acquisition Completion 2192012 13172012 13172012 2/11/2011 2/11/2011
57  Start Preliminary Plans 111312012 2/1/2012 2/1/2012 2112012 2/1/2012
58f  Preliminary Plan Approval 1812013 3/152014 3/15/2014 5/9/2014 5/9/2004
59)  Approval to Proceed to Bid 7/30/2013 4/16/2015 171072015 7/31/2015 9/2/2016|
60}  Contract Award Approval 20712014 7/16/2015 4/15/2015 10/3172015 11/25/2016
61]  Project Compietion 8/6/2015 11/15/2016 8/15/2016 10/31/2017 11/30/2018
62

63]COST INCREASE / DECREASE

64]  Acquisition $ (154)| $ $ - $ -

65 Working Drawings $ (88)f § - $ $ -

66|  Construction $ (2,618)f $ 313 - $ -

67|  Tenant Improvements $ - $ (73] § - $ -

68| CCCl 3 1,958 | § 508 |$ $ -

69} Escalation $ (2.338)] (1,305)] $ $ -

70|  Contingency $ (e3)| s (aonf s $ -

71} Rent/Moving Expenses $ - $ (344)| $ - $ -

72f  Other $ 106 | 3]s - $ -

& Total Increase $ (3,297)] $ (1,979] $ - |s




STATE OF CALIFORNIA ‘ : Budget Year 2016-17
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) " Proj iD: 10000078
FISCAL IMPACT WORKSHEET BU/Entity: 0250
Department Title: -Judicial Branch Progamn D 0165
Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse coscP# ] 16-91-02
Program Category: CRI Prioity: 02
Program Subcategory: - MAME: - MA
. , Existing {January 10 . Aprit1-  May1 May 14 .. :Special .
s : Authority .| ~ Action . ‘Action - *:Action Action ... Action .:| Project Total
FUNDING , ' ‘ : ;
bu-ref-fund-eny-year ph = action
0250-801-3138-09-09 A CA 1,693
0250-801-3138-09-09 A CA -154
0250-801-3138-09-09 P CA 2,021
0250-301-3138-13-13 W BA 2,600
0250-301-0668-14-14 C BA 33,182 i
0250-301-3138-14-14 C BA 1,611 S 181
0250-301-0668-14-15 C RA -33,182 . -33,182
0250-301-0668-14-15 C RA 33,182 .33,182
0250-301-3138-14-15 C RA -1,611 2,61
0250-301-3138-14-15 C RA 1,611 eo1en
0250-301-0668-15-16 C RA -33,182 w0 -33,182
0250-301-0668-15-16 C RA 33,182 133,182
£ 0
0
0
0
TOTAL FUNDING 40,953 0 -0 0 0 - 40,953
: PROJECT COSTS 0
Study SRR : 0
Acquisition - 1,539 . 1539
Performance Criteria = S0
Preliminary Plans 2,021 2,021
Working Drawings 2,600 2,600
Total Construction or Design-Build 34,793 0 0 0 0 34,793
Equipment (Group 2) l | 1 0
TOTAL COSTS . 40,953 0 0 0 0 - 40,953
CONSTRUCTION OR
DESIGN-BUILD DETAIL 0
Contract 29,290 29,290
Contingency 2,095 2,095
ASE 1,394 1,304
Agency Retained ] 0
Other 2,014 2,014
TOTAL CONSTRUCTION OR
DESIGN-BUILD 34,793 0 0 0 0 34,793
FUTURE FUNDING 0 0 0 0 0 0
SCHEDULE mm/ddlyyyy PROJECT SPECIFIC CODES
Study Completion 2/15/2010 Proj Mgmt: D Location: State of California
Acquisition Approval 2/11/2011 Budg Pack: Yes County: Glenn
Start Preliminary Plans/Performance Criteria 2/1/2012 Proj Cat: CR! City: Willows
Preliminary Plan/Performance Criteria Approval 5/9/2014 Req Legis: No Cong Dist: 2
Approval to Proceed to Bid 9/2/2016 Req Prov: No Sen Dist: 4
Contract Award Approval 11/25/2016 SOI/LA imp: SOLA  Assm Dist: 2
Project Completion 11/30/2018




STATE OF CALIFORNIA Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000078

FISCAL DETAIL WORKSHEET BU/Entity: 0250
Department Title: Judicial Branch Progarm ID 0165
Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse COBCP #: 16-91-02
Program Category: CRI Priority: 02
Program Subcategory: MA/MI: MA

Identify all items which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1
through BY+4).

PROJECT RELATED COSTS COST _ [TOTAL
AGENCY RETAINED:
TOTAL AGENCY RETAINED 0
GROUP 2 EQUIPMENT
TOTAL GROUP2 EQUIPMENT 0
IMPACT ON SUPPORT BUDGET COST  [TOTAL
ONE-TIME COSTS
Estimated for furniture, fixtures, equipment and security (court expense) TBD
Estimated Moving Costs (court expense) TBD
TOTAL SUPPORT ONE-TIME COSTS 0
ANNUAL ONGOING FUTURE COSTS
Estimated Janitorial and Security Costs (Court) TBD
Estimated O&M (including Utilities) , less County Facilities Payment offset 156
Estimated AV, IT, Other (court expense) 8D
TOTAL SUPPORT ANNUAL COSTS 156
ANNUAL ONGOING FUTURE SAVINGS
TOTAL SUPPORT ANNUAL SAVINGS 0
ANNUAL ONGOING FUTURE REVENUE
TOTAL SUPPORT ANNUAL REVENUE 0




STATE OF CALIFORNIA *Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000078
SCOPE/ASSUMPTIONS WORKSHEET , . BU/Entity: 0250
Department Title: . Judicial Branch Progam ID 0165
Project Title: Glenn County - Renovation and Addition to Willows Historic Courthouse COBCP #: 16-91-02
Program Category: ‘CRI Priority: 02
Program Subcategory: MAM: MA

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects prbvide the latest approved
Scope language. Enter Scope language in cell A110.

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110).

New expansion and renovation building to be occupied by the Superior Court of California, County of Glenn. The
proposed project wilt be located on the existing historical courthouse site in Willows. The expanded courthouse is
estimated to be 41,867 building gross square feet (BGSF) in area with 3 courtrooms.




